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PROJECT LOCATION MAP 

 

PLANNING AND BACKGROUND 
Project Justification Statement: November 7, 2016 

Prepared by Office of Planning 

The bridge on SR 169 over Canoochee River, Structure ID 109-0015-0, was built in 1958. The bridge consists of eleven 

(11) spans of reinforced concrete deck girders (RCDG’s) on concrete caps with concrete piles. This bridge was designed 

using an H-15 vehicle, which is below current design standards. The structure is currently posted for weight restrictions. 

The overall condition of this bridge would be classified as fair. The deck is in satisfactory condition with moderate concrete 

cracking. The superstructure is in satisfactory condition with minor cracks in the RCDG’s and spalls with exposed rebar. 

The substructure is in fair condition with spalls with exposed rebar in the concrete piles. This bridge is classified as having 

an unknown foundation and therefore could be at risk for scour. Due to the posting of the bridge structure, the structural 

integrity of the bridge pertaining to the design vehicle, and the unknown foundation of the substructure, replacement of 

this bridge is recommended.  

PROJECT 0013596 
EVANS COUNTY 
BEGIN MP 8.77 
END MP 9.17 

N 
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Existing conditions:  The existing bridge, Structure ID 109-0015-0, is located 4 miles north of the City of 

Claxton. The bridge has a sufficiency rating of 45.5.  Currently, the bridge structure is 26’ in width (curb to 

curb) and is 417’ in length. The bridge consists of two 11’ travel lanes with 2’ shoulders. The roadway 

approaching the bridge is roughly 26’ – 28’ in width with 11’ travel lanes and varying shoulder widths. There 

are no existing medians, sidewalks, or bike lanes within the project. A power line runs parallel to the roadway 

on the west.  

 
Other projects in the area:  N/A 
 
MPO: N/A - Project not in MPO                                       TIP #: N/A    
 
Congressional District(s):  12 
 

Federal Oversight: ☐ PoDI  ☒ Exempt ☐ State Funded ☐ Other 

 
Projected Traffic:  AADT  24 HR T: 6.0 % 

Current Year (2015):1720    Open Year (2022):   1780     Design Year (2042):  1970 

 

Traffic Projections Performed by:   GDOT Office of Planning 

Date approved by the GDOT Office of Planning:        

 
Functional Classification (Mainline):  Rural Major Collector  
 
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants:                        

Warrants met:  ☒ None         ☐  Bicycle        ☐ Pedestrian      ☐ Transit 

 

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? ☒ No  ☐ Yes 

 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☐ No  ☒ Yes 

Initial Pavement Type Selection Report Required?   ☒ No  ☐ Yes 

Feasible Pavement Alternatives:   ☒  HMA ☐ PCC                ☐  HMA & PCC 

 
 
 

DESIGN AND STRUCTURAL  
 
Description of the proposed project: This Project will replace Bridge ID#: 109-0015-0 along SR 169 
over Canoochee River 4 Miles North of Claxton. 
 
Major Structures:   

Structure Existing Proposed 

ID # 109-0015-0 The existing bridge structure is 26’ 
wide (gutter to gutter), 32.2’ (out to out) 
x 417’ in length. The typical of the 
bridge includes two 11’ lanes with 2’ 
shoulders. 

The proposed bridge structure will be 
36’ wide (gutter to gutter) x 
approximately 420’ in length. The 
proposed typical of the bridge includes 
two 12’ lanes with 6’ shoulders.   
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Mainline Design Features:  SR 169/ Major Rural Collector  
 

Feature Existing Standard* Proposed 

Typical Section    

- Number of Lanes  2  2 

- Lane Width(s) 11’ 11’-12’ 12’ 

- Median Width & Type N/A N/A N/A 

- Outside Shoulder  2’-3’ Paved 8’ Overall/           

4’ Paved 

8’ Overall/           

4’ Paved 

- Outside Shoulder Slope 6% 6% 6% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  N/A N/A N/A 

- Auxiliary Lanes  N/A N/A N/A 

- Bike Accommodation N/A N/A N/A 

Posted Speed 55  55 

Design Speed  55 55 

Min Horizontal Curve Radius  960’ 960’ 

Maximum Superelevation Rate 8% 8% 8% 

Maximum Grade  6% 6% 

Access Control Permitted Permitted Permitted 

Design Vehicle  > SU WB-67 

Pavement Type Asphalt  Asphalt 

*According to current GDOT design policy if applicable 
 
Is the project located on a NHS roadway?         No   Yes 
 
Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: 

FHWA of GDOT Controlling Criteria No 
Undeter- 

mined Yes 
Appvl Date 

(if applicable)  

1. Design Speed ☒   ☐   ☐    

2. Design Loading Structural Capacity ☒   ☐   ☐    

3. Stopping Sight Distance ☒   ☐   ☐    

4. Horizontal Curve Radius ☒   ☐   ☐    

5. Maximum Grade ☒   ☐   ☐    

6. Vertical Clearance ☒   ☐   ☐    

7. Superelevation Rate  ☒   ☐   ☐    

8. Lane Width ☒   ☐   ☐    

9. Cross Slope ☒   ☐   ☐    

10. Shoulder Width ☒   ☐   ☐    

 

 

 

 

 

 

or
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Design Variances to GDOT Standard Criteria anticipated:  
 

GDOT Standard Criteria 

Reviewi
ng 

Office No 
Undeter- 

mined Yes 
Appvl Date 

(if applicable) 

1. Access Control DP&S ☒   ☐   ☐    

2. Shoulder Width DP&S ☒   ☐   ☐    

3. Intersection Sight Distance DP&S ☒   ☐   ☐    

4. Intersection Skew Angle DP&S ☒   ☐   ☐    

5. Tangent Lengths on Reverse Curves DP&S ☒   ☐   ☐    

6. Lateral Offset to Obstruction DP&S ☒   ☐   ☐    

7. Rumble Strips DP&S ☒   ☐   ☐    

8. Safety Edge DP&S ☒   ☐   ☐    

9. Median Usage DP&S  ☒   ☐   ☐    

10. Roundabout Illumination Levels DP&S ☒   ☐   ☐    

11. Complete Streets Warrants DP&S ☒   ☐   ☐    

12. ADA Requirements in PROWAG  DP&S ☒   ☐   ☐    

13. GDOT Construction Standards Bridges ☒   ☐   ☐    

14. GDOT Drainage Manual      

15. GDOT Bridge & Structural Manual      

 

VE Study anticipated:   ☒ No  ☐ Yes   ☐  Completed – Date:    

 
 

Lighting Required:   ☒ No  ☐ Yes 

 
 

Off-site Detours Anticipated:  ☐ No  ☒ Yes   ☐  Undetermined   

A detour is required for this project in order to build the proposed bridge on the existing alignment. Local 
government and emergency services have been contacted regarding support for the proposed detour. (See 
Attachment 4.) The proposed detour route utilizes SR 169, SR 129, and US 301/SR 73. The proposed 
detour is an estimated 17 miles in length.  
 

Transportation Management Plan [TMP] Required:  ☐ No  ☒ Yes  

If Yes: Project classified as:     ☒ Non-Significant ☐ Significant 

TMP Components Anticipated:  ☒ TTC  ☐ TO  ☐  PI 

 

INTERSECTIONS AND INTERCHANGES 
 
Major Interchanges/Intersections:  N/A  
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 
Roundabout Peer Review Required:    No              Yes     Completed – Date:    
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UTILITY AND PROPERTY 
 
Railroad Involvement: N/A 
 
Utility Involvements:  An aerial Canoochee EMC line exists along the west of the corridor.  An overhead 
telecommunications line (AT&T) exists along the west of the corridor. There is also a duct attached to the 
West side of the bridge that appears to be telecommunications. This duct’s activeness will be determined 
upon providing 1st submission plans to the owners.  

 

SUE Required:   ☒ No  ☐ Yes  ☐ Undetermined 

 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes  

 
Right-of-Way (ROW):  Existing width:  120 ft.  Proposed width:  170 ft. 

Required Right-of-Way anticipated: ☐ None     ☒ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None   ☒ Temporary   ☒ Permanent   ☐ Utility   ☐ Other 

Anticipated total number of impacted parcels:   3 

Displacements anticipated:  Businesses: N/A 

 Residences: N/A 

 Other: N/A 

     Total Displacements:  0 

 

Location and Design approval: ☐ Not Required  ☒ Required 

 
 

Impacts to USACE property anticipated? ☒ No ☐ Yes ☐ Undetermined 

 

CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:   N/A 
 
Context Sensitive Solutions Proposed:  N/A 
 

 
ENVIRONMENTAL & PERMITS 
Anticipated Environmental Document: 
           NEPA:   PCE  CE  EA-FONSI  EIS 
        GEPA:    Type A  Type B   EER   None   
 
Level of Environmental Analysis:  

  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

  The environmental considerations noted below are based on the completion of resource identification, 
delineation, and agency concurrence. 

 
 
Water Quality Requirements: 
MS4 Permit Compliance – Is the project located in a MS4 area?  No   Yes 
 
 
Is Non-MS4 water quality mitigation anticipated?     No   Yes 
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Environmental Permits/Variances/Commitments/Coordination anticipated:   

Permit/ Variance/ Commitment/ Coordination 

Anticipated No Yes Remarks 

1.     U.S. Coast Guard Permit  ☒   ☐    

2.    Forest Service/Corps Land ☒   ☐    

3.    CWA Section 404 Permit ☐   ☒   Anticipate Nationwide or Regional 

Permit 

4.    33 USC 408 Decision ☒   ☐    

5.    Tennessee Valley Authority Permit ☒   ☐    

6.    Buffer Variance ☐   ☒   Need for a BV depends on field 

resource delineation and 

relationship of project footprint to 

the exemption area. 

7.    Coastal Zone Management Coordination ☒   ☐    

8.    NPDES ☒   ☐    

9.    FEMA ☒   ☐    

10.  Cemetery Permit ☒   ☐    

11.  Other Permits ☒   ☐    

12.  Other Commitments ☐   ☒   Anticipate seasonal restrictions to 

in-water work for the protection of 

anadromous fish. 

13.  Other Coordination ☐   ☒   Anadromous Fish Waiver from 

NMFS, Informal Section 7 with 

USFWS. 

 

Is a PAR required?       ☒ No                ☐ Yes               ☐ Completed – Date:    

 
 
Environmental Comments and Information: 
NEPA/GEPA:  N/A 

 
Ecology:   

Based on a desktop analysis, there is potential habitat for the following protected species: 
Georgia plume, gopher tortoise, spotted turtle, striped newt, frosted flatwoods salamander, and 
eastern indigo snake. Depending on the results of the general ecology field survey, seasonal 
surveys for these species may be required. A response from DNR is needed in order to confirm 
the need for an aquatic survey; however an aquatic survey is not anticipated at this time. In 
addition to the Canoochee River, forested wetland and open water resources are present in the 
project corridor. These wetlands likely provide suitable habitat for the eastern indigo snake and 
spotted turtle; project design should minimize impacts to wetlands and preserve water quality. 
The USFWS has recommended that GDOT evaluate a bridge design that reduces the number of 
in-stream bents and explore design elements that would minimize future scour and erosion of the 
river banks. 

 
History:  N/A 

 
Archeology:  N/A 
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Air Quality: 

Is the project located in a PM 2.5 Non-attainment area?   ☒ No                ☐ Yes 

Is the project located in an Ozone Non-attainment area?  ☒ No                ☐ Yes 

Carbon Monoxide hotspot analysis:       ☐ Required          ☒ Not Required          ☐ TBD 

 
Noise Effects:  N/A 
 
Public Involvement:  Joint Public Detour/Information Open House 
 
Major stakeholders:  Traveling Public 

 

CONSTRUCTION 
Issues potentially affecting constructability/construction schedule:  N/A 
 

Early Completion Incentives recommended for consideration:  ☒ No  ☐ Yes  

 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  
 
Federal Aviation Administration (FAA) coordination anticipated: No  Yes 

 
Concept Meeting:  Concept Team Meeting was held July 12. 2017. See Attachment 9. 

 

Other coordination to date:  N/A 
 

Project Activity Party Responsible for Performing Task(s) 

Concept Development GDOT District 5 Road Design. 

Design GDOT District 5 Road Design 

Right-of-Way Acquisition GDOT District 5 Right of Way 

Utility Coordination (Preconstruction) GDOT District 5 Utility Office 

Utility Relocation (Construction) Utility Owners 

Letting to Contract GDOT Office of Bidding Administration 

Construction Supervision GDOT District 5 Construction Office 

Providing Material Pits Contractor 

Providing Detours Contractor/GDOT Construction 

Environmental Studies, Documents, & Permits GDOT Office of Environmental Services 

Environmental Mitigation GDOT Office of Environmental Services 

Construction Inspection & Materials Testing GDOT Office of Materials and Testing 

 

Project Cost Estimate Summary and Funding Responsibilities:  See Attachments for more detailed cost 

estimate data. 

 PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $500,000 $200,000 $82,000 $36,000 $3,593,254.58 
$4,411,254.58 

Date of 
Estimate 

12/02/2016 8/7/2017 5/17/2017 5/17/2017 8/4/2017  

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost 

Adjustment. 

7/10/17
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ALTERNATIVES DISCUSSION 

Alternative selection:   

Preferred Alternative:  Replace Bridge on Existing Alignment/ Offsite Detour 

Estimated Property Impacts: 3 Parcels/1.0 ac   Estimated Total Cost: $4,411,254.58 

Estimated ROW Cost: $82,000 Estimated CST Time: 12 months 

Rationale:  This was chosen as the preferred alignment because it minimizes utility impacts, right of way 

impacts, and environmental impacts.  It reduces the overall footprint of the project and requires the shortest 

construction time. A feasible, practical, 17 mile detour route has been selected that utilizes SR 169, SR 129, 

and US 301/SR 73. 

 

No-Build Alternative 

Estimated Property Impacts:  0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: N/A 

Rationale:  The no build alternative doesn’t address the need for the project/ project justification statement. 

The existing bridge has a sufficiency rating of 45.5 with posted loading.   

 

Alternative 1:  Southern Realignment of Roadway  

Estimated Property Impacts: 8 Parcels/3.1 ac  Estimated Total Cost: $5,435,017.30  

Estimated ROW Cost: $264,000 Estimated CST 

Time: 

18 months 

Rationale:  Realignment of SR 169 over the Canoochee River to the south of the existing corridor was not 

selected as the preferred alternative because a pond and wetlands exist south of the corridor. Environmental 

and Right of Way impacts would increase, and a residential displacement would be required.   

 

Alternative 2:  :  Northern Realignment of Roadway   

Estimated Property Impacts: 10 Parcels/ 4.4 ac  Estimated Total Cost: $5,373,460.53 

Estimated ROW Cost: $257,000 Estimated CST Time: 18 months 

Rationale:   Realignment of SR 169 over the Canoochee River to the north of the existing corridor was not 

selected as the preferred alternative because large ponds/open waters would be impacted as well as other 

wetlands. Utility and right of way impacts are also increased by this alternative.  

Comments:  N/A 

 

 

 

 

 

 

 

 

 

$5,399,017.30

$5,418,460.53
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE September 27, 2017

From:

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 7/15/2020

PROJECT MANAGER

MGMT ROW DATE 4/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,900,000.00 DATE

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ 0.00 DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 3,593,254.58                       

RIGHT OF WAY $ 0.00

UTILITIES $ 36,000.00

  *Cost Contains 12  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

Brian McHugh

Albert V. Shelby, III, State Program Delivery Engineer

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEPTEMBER 4, 2014

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
-----------------------------

Program Delivery

SR 169 @ Canoochee River 4 Miles North of Claxton (Preferred Alt)

A 12% contingency was selected based on the "Risk Based Cost Estimation" memo which gives a range of 10% 

to 15% for this type of project at this stage. Based on what is currently known about this project, a moderate risk 

in the middle of the range was selected.

13596

        82,000.00



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 12 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS:

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014 Page 2

CONTINGENCY SUMMARY

$0.00 

$36,000.00 

REIMBURSABLE COST

AT&T

Cannochee EMC

TOTAL  $                                                                             36,000.00 

3,047,189.33 

                152,359.47 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            3,593,254.58 

9,759.93

                383,945.86 

http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/EngineeringServices/Risk Based Cost Estimation.pdf#
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/EngineeringServices/Risk Based Cost Estimation.pdf#


PROJ. NO. CALL NO. 9/29/2009

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Sep-17 2.508$             

DIESEL 2.607$             

LIQUID AC 361.00$           

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 9508.74 9,508.74$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 577.60$              

Monthly Asphalt Cement Price month project let (APL) 361.00$              

Total Monthly Tonnage of asphalt cement (TMT) 43.9

ASPHALT Tons %AC  AC ton

Leveling 616 5.0% 30.8

12.5 OGFC 5.0% 0

12.5 mm 154 5.0% 7.7

9.5 mm SP 5.0% 0

25 mm SP 44 5.0% 2.2

19 mm SP 64 5.0% 3.2

878 43.9

BITUMINOUS TACK COAT

Price Adjustment (PA) 251.19$              251.19$                          

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 577.60$              

Monthly Asphalt Cement Price month project let (APL) 361.00$              

Total Monthly Tonnage of asphalt cement (TMT) 1.159677249

Bitum Tack

Gals gals/ton tons

270 232.8234 1.159677249

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 577.60$              

Monthly Asphalt Cement Price month project let (APL) 361.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 9,759.93$                      

0013596

0013596

9/27/017

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx#
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PI 0013596, Evans County 
 

 

 



Department of Transportation 
State of Georgia 

____________________________________________________________________________________
_______________________________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
FILE              Evans County         OFFICE Planning 
                  P.I. # 0013596 
                                                                                                                DATE     February 7, 2017 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Albert Shelby, State Program Delivery Engineer   
                     Attention: Brian McHugh  
 
SUBJECT  Traffic Assignments for SR 169 @ CANOOCHEE RIVER 4 MI N OF 

CLAXTON 
 

We are furnishing traffic assignments for the above project as follows: 
BRIDGE-ID 109-0015-0 

    NO BUILD = BUILD               2015 (Existing 2024 (Base Year 2044 (Design Year 

          TC=0183                                Year) 2022 (Base Year) +2) 2042 (Design Year) + 2) 

AADT 1720 1780 1800 1970 1990 

DHV (AM/PM) 135 / 145 140 / 150 145 / 155 155 / 165 160 / 170 

K% (AM/PM) 8.0% / 8.5%  

 
 
 

Same as Existing 
Year 

D% (AM/PM) 53% NB / 59% SB 

24 HR. T% - S.U. 11.5% 

24 HR. T% - COMB. 5.5% 

24 HR. T% - TOTAL 6.0% 

T% - S.U. (AM/PM) 9.0% /  8.0% 

T% - COMB. (AM/PM) 5.0% / 5.0% 

T% - TOTAL (AM/PM) 4.0% / 3.0% 

 
If you have any questions concerning this information please contact Andre Washington 
at (404) 631-1925. 
 
CLV/AMW 



RESEARCHED BY: ANDRE WASHINGTON 
DATE: FEBRUARY 2017 

Traffic Projections/Forecasting Summary Sheet 

XXXXX-XXXX-XX(XXX) 

P.I. # 0013596 

EVANS COUNTY 

Year Counts Were Taken: 2015  

Growth Factors 

Build             No Build 

Growth for Build          Growth for No Build 

2015-2022 

Existing Year to Base Year:         Existing Year to Base Year: 

Mainline (SR0169) 0.50%                  Mainline (SR0169)  0.50% 

             

2022-2042 

Base Year to Design Year:         Base Year to Design Year: 

Mainline (SR0169) 0.50%       Mainline (SR0169)  0.50% 

              

2015-2024 

Existing Year to Base Year:         Existing Year to Base Year: 

Mainline (SR0169) 0.50%       Mainline (SR0169)  0.50% 

             

2024-2044 

Base Year to Design Year:         Base Year to Design Year: 

Mainline (SR0169) 0.50%       Mainline (SR0169)  0.50% 

 

 

 



RESEARCHED BY: ANDRE WASHINGTON 
DATE: FEBRUARY 2017 

 

Mainline (SR0169)          Mainline (SR0169)  

PM K = 8.5%          PM K = 8.5% 

AM K = 8.0%          AM K = 8.0% 

Mainline (SR0169)          Mainline (SR0169) 

  PM D = 59% SB          PM D = 59% SB 

 AM D = 53% NB          AM D = 53% NB 

 

Assumptions 

 Reviewed GDOT AADT Historical Traffic Growth Trends for the past 25 

Years, 20 Years, 15 Years, 10 Years, and 5 Years for the following: 
a. 2 Traffic Counter Location within the scope of this project. 

 Reviewed Georgia Residential Population Projections Based on The 2000 

Census Count and The 2010 Census Count for the following. 

a. Evans County 

b. Zip Code 30417 (Within The City & Surrounding Area Of Claxton 

Georgia and Encompasses Project Limits) 

c. Zip Code 30414 (City Of Bellville Georgia) 

d. Zip Code 30423 (East Of City Of Claxton Georgia) 

e. Zip Code 30429 (City Of Hagan Georgia) 
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Processed Date:5/17/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 109-0015-0 County: Evans SUFF. RATING: 45.5

Location & Geography 218 Datum: 2- Mean Sea Level Signs & Attachments

Structure ID: 109-0015-0 *19 Bypass Length: 7 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: CANOOCHEE RIVER *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00169 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 169 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: 4 MI N OF CLAXTON 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 012 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 02/09/2017 27 Year Constructed: 1958 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 01/31/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 01/31/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 01/31/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00169 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 32 - 12.1500 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 57.2184 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 1091016900  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 11 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 31- Side Left.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 8.98 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 7- Rural - Major Collector 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: S - Secondary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01138 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0111.30

* Location ID No: 109-00169D-008.92N
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Processed Date:5/17/2017

Bridge Serial Number: 109-0015-0 County: Evans SUFF. RATING: 45.5

Programming Data Measurements: Ratings and Posting

201 Project Number: S-1138 (2) *29  AADT: 1890 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 12 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 15

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 25

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013596 * 48 Maximum Span Length: 38 231A H-Modified: 21 Yes

252 Contract Date: 01/31/1901 * 49 Structure Length: 417 231B Type3/Tandem: 22 Yes

260 Seismic Number: 00000 51 Bridge Roadway Width: 26.0' 231C Timber: 31 Yes

75A Type Work Proposed: 34- Widening with deck rehabilitation or 
replacement

52 Deck Width: 32.2' 231D HS-Modified: 28 Yes

75B Work Done by: 1- Work to be done by contract * 47 Total Horizontal Clearance: 26.0' 231E Type 3S2: 37 Yes

94 Bridge Improvement Cost:(X$1,000) $1,629 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $163 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 11

96 Total Improvement Cost: (X$1,000) $2444 32 Approach Rdwy. Width: 28.0' 262 H Operating Rating: 19

76 Improvement Length: 629.0' *229 Approach Roadway 67 Structural Evaluation: 4

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 3 Right Width
:3.300000000000
0003

Type: 2 - Asphalt.        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 2835 Fwd Shoulder: Left Width: 3 Right Width:3.0 Type: 2 - Asphalt.        59 Superstructure Condition: 6 - Satisfactory Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 22.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 22.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 7 - Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 09.6 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 11.3 *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 6 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 1. 30 - 39.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 21

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 22

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 31

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 28

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 37

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 01/31/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 01/31/1901  





















CONCEPT MEETING MINUTES – PI#0013596 Evans County 

MEETING INFORMATION 

Project: SR 169 @ Canoochee River Bridge Replacement - Evans County 

Date: 12 July 2017  Time: 1:00 p.m. – 2:00 p.m.   

Location: GDOT Dist. 5 Area 4 Office, 17213 U.S. HWY 301 N, Statesboro, GA 30458 & Conference 

Call 

Originator:  Brian McHugh, GDOT Program Delivery 

Attendees:  Brian McHugh, GDOT Program Delivery 

  Korey Murray, GDOT Dist. 5 Construction 

  Jerome Sheffield, GDOT Dist. 5 Construction 

  Steve Price, GDOT Dist. 5 Construction 

  Donnie Boyd, GDOT TOPS 

  Billy Dampier, GDOT Dist. 5 Preconstruction 

  Maggie Yoder, GDOT Dist. 5 Design 

  Greg Wasdin, GDOT Dist. 5 Utilities 

  John Royal, GDOT Dist. 5 Utilities 

  Dallory Rozier, GDOT Dist. 5 Utilities 

  By phone: 

  Bryan Williams, GDOT Program Delivery 

  Ashley Finch, GDOT OES 

  Matt Sanders, GDOT Engineering Services 

  

SUMMARY  

The purpose of this meeting was to discuss the draft concept report for the subject project. Summary 

highlights of the meeting are included below: 

 

I. Welcome & Introduction – Brian McHugh, GDOT Bridge PMC Project Manger 

II. Project Identification – Brian McHugh, GDOT Bridge PMC Project Manager 

o  Project Description 

o Management Let Date 7/15/20 

o Federal Funding Z240 on ROW and CST phases. 

III. Project Concept Presentation – Maggie Yoder, GDOT District Design 

o Ms. Yoder presented the concept layout to the project team and reviewed the project 

justification statement.  

o Ms. Yoder presented the draft concept report to the project team: 



CONCEPT MEETING MINUTES – PI#0013596 Evans County 

o Structure ID 109-0015-0, built in 1958. 

o Justification: Existing bridge consists of 11 spans of reinforced concrete deck girders on 

concrete caps with concrete piles. The project was designed for H-15 vehicles, which is 

below current design standards. The structure is currently posted for weight conditions and 

is in fair condition. Super structure is in satisfactory condition with minor cracks. Due to the 

posting, structural integrity of the bridge and unknown foundation, a replacement of the 

bridge is recommended. 

o Existing Conditions: Sufficiency rating of 45.5 

o Other project in the area: N/A 

o Federal Oversight: Exempt 

o Projected Traffic: AADT in 2015 of 1,720 vehicles, 6.0% truck traffic 

o Proposed Project: The proposed bridge structure will be 36’ wide (gutter to gutter) by 

approximately 420’ in length. The proposed typical includes two 12’ lanes with 6’ shoulders. 

o Off Site Detour Anticipated: Yes 

o TMP Required: No (comment: this needs to be followed up on) 

Utility and Property 

• Temp State Route not needed  

• Railroad coordination not required. 

• Utility Involvements include: aerial Canoochee EMC line along the west side of the 

corridor, an overhead AT&T line also on the west side of the corridor. 

• SUE not required. 

• Public Interest Determination Policy and Procedure not recommended. 

• Proposed ROW width of 170ft. 

Environmental & Permits 
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o NEPA document anticipated 

o Project is not located in a MS4 area. 

Alternatives Discussion: 

o Preferred Alternative is to replace the bridge on existing alignment with an off-site 

detour. 

o Other alternatives considered 

 No Build 

 Alternative 1: Southern realignment of roadway / On-site detour utilizing existing 

bridge. 

 Alternative 2: Northern realignment of roadway / On-site detour utilizing existing 

bridge.  

IV. Additional Comments from Attendees: 

o Local Government Officials and Representatives. 

 County, Sheriff Department and Schools were invited to the meeting but no 

representatives from Local Government were in attendance. 

o Planning: None 

o Programming/Financial Management: None 

o Engineering Services: 

o Traffic Safety & Design 

o Environmental 

 Concept Report, Page 6, Env Permits Table, #6 Buffer Variance should be marked 

“Yes / tentative”,  

 Concept Report, Page 6, Env Permits Table, #12. Other Commitments should be 

marked “Yes / Seasonal restrictions for Fish Information  
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 Concept Report, Page 6, Env Permits Table, #13. Other Coordination should be 

marked “Yes / Burton Park”. Follow up with DNR and Evans County Parks to 

determine if the boat ramp is permitted use. 

o Right of Way: 

 ROW not in attendance. 

 ROW estimates need updating/approval. 

V. Sign-in sheets attached 






